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Attachment #1
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
January 19, 1995

Meeting and Summary of Commitments and Agreements
SIGNING OF THE PREVIOUS 200 AREA UNIT MANAGER’S MEETING MINUTES:
Meeting minutes were not available.
ACTION ITEM UPDATE. See Attachment 4 for status:

2AAMS.13 Open. Pending formal transmittal of the groundwater model study.
2AAMS.16 Open.

2BPS.1 Open.
2UP1.2 Open.
2BP5.2 Open.
2UP1.3 Open.
2ZP1.1 Closed.

NEW ACTION ITEMS (INITIATED January 19, 1995):
2AAMS.19 Issue the outstanding 200 Areas UMM minutes for signature. Action: Donna Wanek.

2UP1.4 Provide rationale from management on why documents cannot be sent to the USGS.
This issue to be dealt with on the PM level and tracked at UM level.

27ZP2.1 EPA and Ecology require that RL submit within 10 days a draft change package to
establish milestones for the 200-ZP-2 vapor extraction system, or transmit the proposed
plan. Action: Bryan Foley and Jennifer Young.

INFORMATION ITEMS:
e  Status 200-BP-5 Operable Unit - Dave Erb provided the status of BP-5 activities (Attachment #5).

216-BY and 216-B-5 Reverse Well Treatability Tests: No significant change of plume
definitions observed. Ecology requested copy of letter report by Dave Myers that discusses time
required to remediate groundwater to acceptable levels (Ms. D. Wanek will provide report) and
they would also like more information on zeolites. EPA was concerned that the winterization of
the system was not completed until 13 January 1995. Treatability Test Report will be submitted
to RL for review by 31 January 1995 and the IRM Proposed Plan will be ahead of schedule and
out before the Milestone date.

e Status 200-UP-1 Operable Unit - Curt Wittreich provided status (Attachment #6). EPA would
like the 200-UP-1 Proposed Plan to be consistent with the format of the 200-ZP-1 Proposed Plan.
The Biodenitrification Test Report is being drafted.
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Status 200-ZP-2 Operable Unit, ERA Activity - Sean Driggers provided the update (see
Attachment #7). ERA Vapor Extraction System is running around the clock. Granular Activated
Carbon canisters can be loaded with 300 to 1000 pounds of carbon tetrachloride. NPL form was
signed (form BHI-00267) regarding the transfer and treatment of condensate by the 200-ZP-1
Treatability Test System (Attachment #8).

The NPL form BHI-00160 was made available - Treatability Study of the Tunable Hybrid Waste
Control Plan (Attachment #9).

Status of 200-ZP-1 - Jhivaun Freeman-Pollard gave status (Attachment #10). The bioremediation
technology from the Arid VOC in 200 West near T Plant will be done by PNL to degrade carbon
tetrachloride in situ. Baseline phase will proceed on 1 February 1995 (no injection of nutrients)
to conduct measurements; is funded by EM-50. Baseline phase will last two months. Integrated
Test Plan Report from BHI given to RL and forwarded to the regulators (PNL helped issue
document).

200-ZP-1 Pilot Scale Treatability Test: Pilot Scale Treatability Test Report scheduled to be
submitted to RL by April 19. Restarted test on 17 January 1995.

200 Aggregate Area UMM January 19, 1995
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200 Aggregate Area Unit Manager’s Meeting
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January 19, 1995
Please print clearly and use black ink

Attachment #2 Page1 of 1

PRINTED NAME

ORGANIZATION 0.U. ROLE

MSIN TELEPHONE
—
M- 4 m%v RHT e Lecd Ho-o1 | 1391
N Dierostton g C33¢ ... /ZL&/M— ............. 5d-42 | 946367
% L. @C«/ Doc-eC | uMk -85 | 5% 7087
(,, FReeDMAN giseony fa 77 Jore
SO c Kie BHI 5/«?0,0044— HY-14.. |Gos) - 325-9422.
Do e\ NS o5 & mwn, RS-of...|S6a.:33 363 ....
P mL’ WE-Rle... | BeaPilh. | A&5:45 | 373 755
L/éw @ B i e vk 576994/
...... ZO\.) oHT. Pea Spr - /302) 03 %2560
}( K on ZTH 200 G W Tusk feak | H E-0( | 376 -46s50
Gl [pzr ITH# zeers taener | HC-0y | 37C-0Z3
WE Lom = 0s&S EPA Sppny” 206 5936S/0
KAY*K!MMLL Macrec RBL Swpreer. | B 1-¥2  |509 944 3692
Qoara Wam - | gL Ui/ Hd-2.3. | 3765175
_,,,[\l\.gkad Truey P L Take Dowoon | P-4t | 232 -11n0
Keitbh Uo“a'c‘«v‘) Feology OU manset 230 - 3036 |
HAaLEL-BIETAL............. BH.l CooRR(rm). | HH=T19..|.273-7124.......
S}f'/eﬂ;n ﬁmvﬂﬂn \: EBM««/&N LALS //»'m(?' KL Svpf. Ks-50 |372-%023
MIKE BALEZD 7H 200-8P.5 Ass7 1ean 116-0Y T79-6662
Dot Evy I TH 2000PF (2ed | He -0l | 3721402
Sohh Dvtamcs ITw 200-20-2 Leed | Ho-of | 272-3443




95133392037

Page 1 of 1

Attachment #3
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
January 19, 1995

200 Area Activities
200-BP-5 - D. Erb
Action Item Status
General Status
200-UP-1 - Curtis Wittreich
Action Item Status
Characterization Program
Treatability Test Program

200-ZP-2 - Sean Driggers

g Carbon Tetrachloride ERA

200-ZP-1 - D. Parker

Action Item Status
General Status
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Attachment #4

Action Item Status List
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
January 19, 1995

ITEM NO. ACTION STATUS

2AAMS.13 Transmit the 200-UP-1 and 200-ZP-1 Treatability Test Open 03/31/94.
Plans and Mike Connelly’s groundwater modeling studies
for pump and treat to the regulators. Action: Paul Pak.

2UP1.2 Develop a treatability test plan for denitrification of 200- Open 05/26/94.
UP-1 groundwater at laboratory and bench scales, based on
the 100 Area Treatability Test Plan for Nitrate. Action:
Paul Pak.

2UP1.3 Provide regulators with laboratory results on sample point Opened 09/28/94.
WLS on October 14, 1994. Action: Bruce Ford.

2BPS.1 Revise the existing Description of Work to include the use  Open 05/26/94.
of the cone penetrometer prior to installation of new wells
to better locate extraction and recovery wells. Action:
David Erb.

2BPS5.2 Provide date on streamlining the groundwater sampling Opened 09/28/94.
effort. Action: Joe Zoghbi

2ZP1.1 Provide to EPA (Paul Beaver) data on the Iron Filing Pilot
Scale treatability test performed by Waterloo. Action:
Donna Wanek.
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UNIT MANAGERS MEETING

200-BP-5 OPERABLE UNIT

D. B. ERB

January 19, 1995
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*  MOST OF PRELIMINARY RESULTS FROM
LABORATORY HAS BEEN RECEIVED. NO
SURPRISES BUT BY PLUME EXPANDED
SLIGHTLY.

*  DATA VALIDATION INITIATED.
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PL515 - TREATMENT

216-BY SYSTEM

*

OCCURRENCE REPORT FOR Hg CONTAMINATION
WAS CANCELED ON DECEMBER 13. ANALYSIS
OF SAMPLES FROM NOV 16 SHOWED Hg BELOW
DWS.

TREATMENT SYSTEM WAS RESTARTED‘ ON
NOVEMBER 28 AND SHUT DOWN DEC 9 DUE TO
HR-3 ACCIDENT.

8870 GALLONS EXTRACTED, 9000 GALLONS

TREATED, AND 18,100 GALLONS REINJECTED IN
10 DAY PERIOD. FREEZING WEATHER HINDERED
DAILY START-UPS AND PRODUCTION ACTIVITY.

WINTERIZATION STARTED EARLY NOVEMBER
AND COMPLETED JANUARY 13.

SYSTEM RESTART ON JANUARY 18.
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PL515 - TREATMENT

216-B-5 REVERSE WELL SYSTEM

*

SYSTEM RESTARTED ON NOVEMBER 28 &
SHUT DOWN ON DEC 8 FOLLOWING HR-3
ACCIDENT.

18,000 GALLONS EXTRACTED, TREATED AND
REINJECTED IN 9 DAYS. FREEZING WEATHER
HINDERED DAILY SYSTEM STARTUP.

TRACER TEST AT 299-E28-23 INITIATED WITH
REINJECTION AT SYSTEM RESTART. RESULTS
NOT CONCLUSIVE TO ALLOW CALCULATION OF
TRAVEL TIMES BETWEEN WELLS.

SYSTEM WINTERIZATION STARTED EARLY
NOVEMBER AND COMPLETED JANUARY 13.
RESTART OF SYSTEM APPROVED ON JANUARY
17.

Hg-CONTAMINATED WATER IN TANK 9 WAS
SHIPPED TO THE PURGEWATER FACILITY IN
LATE DECEMBER, 1994.

TANK 1 (OFF-LINE) CONTENTS DISPOSED TO
GROUND DURING 4th WEEK OF JANUARY.

MINI-COLUMN TEST PLAN UNDERGOING FINAL
REVIEW & SYSTEM NEARLY FINISHED. RESTART
WILL PROVIDE FILTERED TEST WATER.



PL526 - REMEDIATION LSS Y
GEOHYDROLOGIC CHARACTERIZATION
216-B-5 REVERSE WELL PLUME

* A 2nd TRACER TEST, USING LiBr DYE, AT 299-
E28-25 WELL IS PLANNED AFTER RESTART OF
SYSTEM. TEST WILL BE BASED ON 24
HOUR/DAY OPERATIONS.

216-BY CRIBS PLUME
*  REMEDIATION AT 699-55-57 WELL

- SHOT PERFORATION OF CASING WAS
CONDUCTED ON DECEMBER 29, 1994.
OVERLARGE PERFORATIONS ALLOW RUNNING
SAND INTO WELL.

- 6" TELESCOPING WELL SCREEN TO BE
INSTALLED ON 4TH WEEK OF JANUARY TO
PROVIDE ADEQUATE PUMPING CAPABILITY

FOR ADDITIONAL WELL TESTING.

- AQUIFER PRODUCTIVITY TEST WITH
CONCURRENT SAMPLING TO BE CONDUCTED
IN LATE JANUARY/EARLY FEBRUARY.
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PL526 - REMEDIATION

216-BY CRIBS PLUME

*

SYSTEM RELOCATION ENGINEERING STUDY
COMPLETED.

SONIC PUSH (CRADA)

- USE AT BP-5 DELAYED UNTIL AFTER -
SUCCESSFUL COMPLETION OF TESTING AT
DRILLING TEST YARD.

- 3 ADDITIONAL HOLES POSTPONED
INDEFINITELY.

GROUNDWATER SAMPLING AT WELLS 699-55-
60A

- WELL 699-55-60A WILL BE SAMPLED FOR Tec-
99, Co-60, CYANIDE, NITRATES, METALS AND
ANIONS.

- SAMPLING TO BE CONDUCTED CURRENT WITH
699-55-57 ACTIVITIES.
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*

QUARTERLY GWT ELEVATION MEASUREMENTS
CONDUCTED IN LATE DECEMBER - RESULTS
RECEIVED, NOT YET ANALYZED.

GROUNDWATER VELOCITY/DIRECTION
MEASUREMENTS ON HOLD - EQUIPMENT
AVAILABILITY AND CALIBRATION ISSUES.

D. MYERS LETTER REPORT INDICATES THAT AT
LEAST 1250 YEARS WOULD BE NEEDED TO
REMOVE ALL Pu-239/240 FROM B-5 PLUME AND
THAT 22 YEARS WOULD BE REQUIRED TO
TREAT BY's Tc-99 PLUME.



200-UP-1 GROUNDWATER OPERABLE UNIT
UNIT MANAGERS MEETING
JANUARY 19, 1995
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AGENDA

® CHARACTERIZATION

o GROUNDWATER MONITORING STATUS

- NPL Agreement Drafted
- First Quarter FY95 Monitoring Wells Identified

o WELL INSTALLATION STATUS
- FY94 Borehole Summary Report Finalized
- FY95 Description of Work Drafted under Ecology/EPA Review

- Pre-Drilling Activities Ongoing
- Procurement of Drilling Subcontractor Ongoing

o PLUME MAPS
- Uranium, Technetium and Nitrate Plume Maps Revised

- Vertical Profiling Report Finalized

€ 30 2 obeq/94



AGENDA (Continued)

® TREATABILITY TESTING

o TREATABILITY TEST REPORT STATUS
- Drafted under DOE/Ecology/EPA Review

o PILOT-SCALE SYSTEM STATUS

- Restarted
- Treated over 1,000,000 Gallons Groundwater

o LAB-SCALE TEST STATUS
- Bench-Scale Batch/Column Tests Completed

- Bench-Scale Biodenitrification Test (Knoxville) Ongoing

e |[RM PROPOSED PLAN
- Preparation of Initial Draft Ongoing

£ 30 ¢ abed/9#
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January 19, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

ERA STATUS

Summary of 1994 Vapor Extraction Operations

500 cfm system at the Z-18 site removed 3,290 Ibs of CCl,

1000 cfm system at the Z-1A site removed 15,976 Ibs of CCl,

1500 cfm system at the Z-9 site removed 77,065 Ibs of CCl,

Total of 96,331 Ibs of CCl, removed in 1994

Current Status of Vapor Extraction Operations

- Weekly summary for the week 01/5/95 through 01/11/95

Condensate Transferred to ZP-1 Pump and Treat

- Over 92 drums (3,550 gallons) of water transferred on 12/28/94

L# jusauwydelly
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January 19, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

ERA STATUS (Cont.)

® ZP-2 IRM Proposed Plan Delayed

- Continue operation as an ERA

® Planning Started to Jet Perforate 22 Existing Wells

L 40 2 obed/L#



January 19, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

Technology Demonstrations Status

Tunable Hybrid Plasma Vapor Treatment System
- Waste Control Plan issued 12/22/94
- NPL Agreement issued 12/22/94

- Demonstration started 01/11/95

Purus Padre Vapor Treatment System

- Continuing work on test plan and installation design

L 30 ¢ abed//#
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1000 CFM VAPOR EXTRACTION SYSTEM
1994 - TOTAL CCl4 EXTRACTED
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1500 CFM VAPOR EXTRACTION SYSTEM
1994 - TOTAL CCl4 EXTRACTED
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200-ZP-2 ERA

WEEKLY CCT1, EXTRACTION SUMMARY

Operational VES Avg. Avg. Time System GGy,
Period System Flow Conc. | (hrs) | Availability Extracted
(scfm) (scfm) (ppm) (percent) kg/ (1bs)
1995 500 (Z-18 Site) 149 39 55 33% 5
(12)
01705 - DL | 000 (z-1a site) | 73 148|162 96 18
(40)
1500 (Z-9 Site) 420 551 145 86% 443
(974)
WEEKLY TOTAL 466
(1026)

As of Wednesday, January 11, 1995, a total of 48,913 kg (107.612 1bs) of carbon
This value includes

tetrachloride have been removed by the Expedited Response Action.
totals from calendar year 1992, 1993, and 1994.

L 30 [ 9bed//#
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Attachment #8 Page 1 of 3

200 NPL Agreement/Change Control Form Date Submitted:
Control Number:

November 29,

1994
__Change X Agreement __ Information | Date Approved:
BHI-00267 Operable Unit(s): 200-ZP-1, 200-ZP-2
Document Number/Title: Date Document Last
Issued:

Pilot Scale Treatability Test Plan for the 200- | July, 1994
ZP-1 Operable Unit, DOE/RL-94-12, Rev. 0

Originator: Phone: 376-1882
J. R. Freeman-Pollard

Summary Discussion:

1) Large volumes of soil moisture condensate are currently being generated
as a result of wintertime operation of the soil vapor extraction systems
associated with the 200 West Area Carbon Tetrachloride Expedited Response
Action (ERA). The ERA is currently being conducted to remove carbon
tetrachloride from the vadose zone within the 200-ZP-1 and 200-ZP-2
Operable Units. Presently, nearly 50 drums of condensate are being stored
onsite, and a weekly generation of 8 to 10 drums is expected from the soil
vapor extraction process as currently configured. There is a concern about
accumulating and managing this quantity of liquid onsite. Also of concern
is the Timited storage space for holding the liquid. Consequently,
alternative methods for managing the condensate were evaluated. One of the
alternatives considered was processing the condensate at the 200-ZP-1 Pilot
Scale Pump and Treat.

(Continued on next page)

Justification and Impact of Change:

(See next page) -

éﬁ G. Zoghb1‘//i%é: : :
200 Areas Project Manager Date 429422/4?f//

D. M. Wanek Kijz L. /LLL/ZLA{

DOE Project Manage Date /2//07/74/

Ecoqoggo n1t anSE%éi;f}éEé:!i;E:::'”‘ Date /)7//57267(7

D. A. Faulk 12_,/9,—9’7
Env. Protect Unit Date

Per Action P]an for Implementation of the Hanford Consent Order and
Compliance Agreement Section 9.3.

Lt e Rase, F BHLDISC. & /A2 9%




#8/Page 2 of 3
Summary Discussion (continued)

2) This issue was presented at the Unit Managers Meeting on November 17, 1994
and the possibility of using the pump and treat system to process the soil
vapor extraction system condensate seemed generally acceptable to those
present. This 200 NPL Agreement/Change Control Form serves to formally
incorporate this activity into the scope of the 200-ZP-1 Treatability Test and
future pump and treat operations associated with the 200-ZP-1 Operable Unit.

Justification and Impact of Change (continued)

1) The 200-ZP-1 pump and treat system is currently being operated as a
treatability test designed to "assess the performance of aboveground treatment i
systems with respect to the ability to remove the primary contaminants present
in groundwater drawn from the contaminant plume." The 200-ZP-2 soil vapor |
extraction condensate is water moisture drawn from the vadose zone that is
contaminated by the same source as the groundwater being processed by the pump
and treat system. The 200-ZP-1 and 200-ZP-2 are adjacent Operable Units whose
activities are being done pursuant to CERCLA authority and address the same
primary contaminants (carbon tetrachloride) from the same source zone. On this
basis, treatment of the soil vapor extraction condensate via the 200-ZP-1 pump
and treat system is consistent with the intent of the treatability test and
the EPA's policy regarding on-site activities at noncontiguous CERCLA
facilities.

2) A VOA analysis of the condensate performed June 30, 1994 indicates that it
is primarily water contaminated with chloroform at a concentration of 140 ppb.
Also detected in the condensate were carbon tetrachloride (10 ppb), methylene
chloride (4 ppb), acetone (34 ppb), and bis(2-Ethylhexyl)Phthalate (72 ppb).
Because bis(2-Ethylhexyl)Phthalate is known to be common laboratory
contaminant, its presence is suspected to be a result of laboratory
contamination. Acetone has been previously reported in 200 West soils and is
known to have been used in processes associated with the Z Cribs. Acetone is
a volatile organic compound that is compatible with the carbon treatment used
at the pump and treat system. Chloroform and carbon tetrachloride exceed the
MCLs and the concentration of these contaminants are comparable to current
contamination levels found in the groundwater. Additionally, the condensate
has been analyzed for radioactivity since it accumulates in a portion of the
vapor extraction systems prior to HEPA filtration and is considered
potentially at risk for contamination. Seven composite samples were taken of
the condensate on November 10, 1994 and they were analyzed for gross alpha and
gross beta radioactivity. The results of the analysis indicate no detectable
alpha or beta contamination.

3) Initially approximately 3,000 gallons of the condensate would be processed
by the pump and treat system in a single batch run. Condensate accumulation
at the vapor extraction sites is expected to occur during the winter months
from the beginning of November until the first of April, for as long as the
systems are operated. During this period approximately 500 gallons a week
will need to be processed at the pump and treat system. Currently the pump
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Justification and Impact of Change (continued) RS

and treat system at ZP-1 operates with an influent tank capacity of 20,000
gallons. The condensate would be added on a weekly basis to the influent
tank, mixing with the groundwater being held in the tank, just prior to a
daily processing run. The relatively small amount of condensate being added
does not present an impact to the operational capacity of the pump and treat
system. Following treatment by the pump and treat system, any organic
contaminants contained in the condensate that are not present in the ZP-1
extracted groundwater will be treated so that the effluent will contain
contaminant concentrations at non-detectable or below MCL levels before the
condensate is injected into the aquifer. On this basis, processing of the
condensate and its return to the aquifer presents no additional impacts to
groundwater quality.

4) Treating the condensate at the pump and treat system will require only a
couple of hours a week from the normal operating routine at 200-ZP-1. A
beneficial impact of processing the condensate at the pump and treat is that
it will eliminate the necessity of tracking and storing drums onsite. The
cost savings gained by no longer having to track the drums of condensate will
be much greater than the increased labor costs incurred during transfer of the
water between the Operable Units. Transferring and processing the condensate
will become part of the normal routines at both the 200-ZP-1 and 200-ZP-2
Operable Units and will be incorporated into their respective operating
procedures.
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Control Number: 200 NPL Agreement/Change Control Form Date Submitted:

December 21,

1994
Change X Agreement Information | Date Approved:
BHI-00160 — N _
Operable Unit(s): 200-ZP-2
Document Number/Title: Date Document Last
Issued:
Treatability Study of the Tunable Hybrid Plasma | December, 1994
Reactor, BHI-00029, Rev.0l Rev.00 - August, 1994
Originator: S.A. Driggers Phone: 372-3493

Summary Discussion:

The test plan was previously released in August, 1994, but has been revised
to Rev.0l to reflect changes in operation. The major changes include:
e Sodium bicarbonate will be used in the scrubber rather than sodium
hydroxide.
e The offgas from the Tunable Hybrid Plasma will return to the vapor
extraction stream after the GAC canisters rather than prior to the
GAC canisters.
Treatment of the vapor stream by the Tunable Hybrid Plasma Reactor will not
occur until this NPL Agreement/Change Control Form has been approved.

Refer to Attachment 1 for a summary of the field demonstration.

Justification and Impact of Change:

1.) The activities described in Attachment 1 will cause minimal to no
impact to the operation of the current 1000 CFM vapor extraction unit. A
"T" will be installed in the vapor extraction unit prior to the GAC
canisters to provide a small inlet stream for the Tunable Hybrid Plasma
Reactor. Another "T" will be installed in the vapor extraction unit after
the GAC canisters, prior to the stack, for the outlet stream from the
Tunable Hybrid Plasma Reactor. The Tunable Hybrid Plasma Reactor will
achieve an oulet centration of 1 ppm CCl, or less.

(Continued on- next Eage)

J. G. Zoghbt—" st o ’
200 Areag Project’ M/??g!r]‘( ZL@//N Date ;‘{:'/w/?/
J. F. Young , i:fA, O*yy?/"7 Gyl
DOE Unit Managegzzgft{} / /7,/} kL. Date | C}7<}1/ f‘#
T. A. Wooley W / /
_Ecology Unigjﬁ/ cﬁ@\ e (H 2 [9Y

0. 4 Fank e N NEDN [ /R-22- Y

Env. Protection Agency Unit MaWager Date

Per Action Plan for Implementation of the Hanford Consent Order and
Compliance Agreement Section 9.3.

Bur.DIs CF /-3-/995

Page 1 of 2
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Justification and Impact of Change (cont'd) #9/Page 2%ofi Wi

2.) -The existing vapor extraction unit provides a platform for testing the
Tunable Hybrid Plasma Reactor for carbon tetrachloride destruction. This
provides a cost savings versus having to establish an independent operations
site.

3.) No schedule or budget impacts to the operation of the 1000 CFM vapor

extraction unit will be incurred as a result of the testing of the Tunable
Hybrid Plasma Reactor.

Page 2 of 2
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Attachment 1

Tunable Hybrid Plasma Integrated Demonstration
associated with the VOC-Arid ID and the CC1, ERA

1.0 Introduction

A field demonstration is planned as part of the Volatile Organic Compounds-
Arid Integrated Demonstration (VOC-Arid ID), one of several U.S. Department of
Energy, Office of Technology Development, integrated demonstrations designed
to support the testing of emerging environmental management and restoration
technologies. The field demonstration will be conducted at the 200-ZP-2
Operable Unit which is Tocated in the 200 West Area at the Hanford Site,
Richland, WA. The 200-ZP-2 Operable Unit is a CERCLA Operable Unit. The test
is planned to begin on approximately January 3, 1994. A Tunable Hybrid
Plasma Reactor (THPR) will be tested.

The purpose of demonstrating the THPR is to show that carbon tetrachloride
(CC1,) can be destroyed, particularly when in dilute quantities in a waste air
stream. The tests will be divided into two phases. The scope of the first
phase will be to obtain preliminary data to refine the system requirements for
the monitoring instruments, dryer, and scrubber. This data will be used to
refine the requirements for all of the components and the control system. The
second phase scope will include the demonstration of a larger capacity
electron beam (e-beam) reactor of high availability, automated operation, and
component lifetime. The second may take.place at another DOE site.

The following information is provided to demonstrate the substantive
requirements for air quality under the CAA. Substantive requirements are
demonstration of technology based standards (i.e., Best Available Control
Technology).

2.0 Technology Description

The THPR employs a steady e-beam that produces a low-temperature (100° C -
200° C) plasma in the waste air stream and decomposes CCl,. The mechanism
being considered for the plasma-induced decomposition of CCl, is dissociative
electron attachment. The electrons produced by the e-beam selectively
interact with the CC1, by this mechanism. Low electron energies are
sufficient for this process because the dissociative attachment reaction rate
constant is very large at these temperatures ("1160°K). However, the gas
temperature is a function only of residence time and the power deposited into
the gas by the e-beam (1200-1500 Watts). The temperature rise of the gas
ranges from approximately 10°C to 120°C.

The e-beam plasma reactor consists of three major components (Figure 1) in a
45-ft trailer. First, an inlet air dryer uses zeolite to remove water vapor
while passing air and solvent (CCl1,) vapor. There is also an air heater to
furnish a counter flow of dry air through the columns containing the zeolite
to remove the accumulated water. Second, the main component is the e-beam and
flow channel. The e-beam ionizes the waste air stream, and the electrons in
the e-beam plasma attach to the CCL, molecules, causing them to dissociate. A
compressor (chiller) is used to furnish cool water for removing the waste heat
from the e-beam reactor.
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The third component is the gas scrubber/stripper, which removes the chlorine
compounds consisting of C1, and HC1 from the gas stream using an aqueous
sodium bicarbonate solution. The chlorinated compounds created by the e-beam
decomposition of CCl, will dissolve in the scrubber water and create salts and
carbon dioxide. The gas stream is passed through the scrubber/stripper, and
the resulting air stream in the outlet is moist air without chlorine
compounds.

The technology currently used to remediate CCl, is a vacuum extraction unit
which draws CC1, out of the 200-ZP-2 Operable Gnit 216-7Z-1A Waste Disposal
Crib and treats the emissions from the vacuum extraction with Granulated
Activated Carbon (GAC) canisters. The test project proposes to treat a small
side air stream which is taken from the primary air stream before treatment by
the GAC system and returned to the air stream which flows to the extraction
unit stack.

3.0 Source and Emissions of CCl,

Currently, CC1, is recovered from the 216-Z-1A Waste Disposal Crib at
approximately 200 PPM. A Vacuum Extraction Unit (VEU) produces a total flow
of 1000 CFM. The CCl, is eliminated from the air stream using GAC. Current
concentrations after the GAC canisters are nondetectible for CCI,.

When installed, the air stream flow will be a maximum of 20 cubic foot per

- minute (CFM) to-the-THPR. The treatment by the THPR will yield a proposed

~ emission of 1 te=¥o—PPM=EC1,. The preliminary data generated from the test
will be used to tune the THPR so that emissions will be minimized. Emission
estimates are shown in the following table. Emissions from the THPR will be
vented though the current stack used to vent the GAC canisters. The test

duration will be approximately two weeks.

CC1, EMISSION | CC1, EMISSION |CC1, ACTUAL CC1, POTENTIAL
CONCENTRATION | CONCENTRATION | EMISSIONS IN | EMISSIONS IN
IN PPM IN mg/M3 LBS/YR LBS/YR'
(14 DAY TEST)
10 63 1.6 41.9
1 6.3 0.16 4.19

' Potential to emit is calculated at concentration for one full year (24 hours
and 365 days) of operation.

4.0 Monitoring

The inlet of the e-beam reactor will be continuously monitored using a Fourier
Transform Infrared (FTIR) spectrometer. The FTIR will measure the CCl,
concentrations and information generated will be used to set the off-gas flow
volume and the e-beam power. The gas streams in the THPR system will be
sampled at the Tlocations shown in Figure 2. The sampling frequency will be
approximately 5 minutes. The FTIR will measure CCl1, to 1 PPM accuracy. The
following monitoring points will be monitored for CCl, concentrations:
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1) The input off-gas air stream to document initial concentrations
(Monitoring Point 1).

2) The air stream after the zeolite dryer to document any change in
concentrations (Monitoring Point 2).

3) The outlet after the e-beam chamber and scrubber/stripper to
document final concentrations (Monitoring Point 3).

In addition water vapor will be monitored at Monitoring Point 2. The e-beam
chamber is three times as efficient with dry air (i.e., less than 200 PPM
water vapor).

The Tevel of salinity in the scrubber/stripper water will be determined by
mass balance using CCl, monitoring data, and the information will be used to
determine when the scrubber/stripper solution needs to be replaced with fresh
sodium bicarbonate solution. The salinity will be controlled to below a Tlevel
where deposits of salt form on the scrubber/stripper trays.

The FTIR will be calibrated using standard bottles of gas mixtures furnished
by suppliers whose calibration methods are traceable to National Institute of
Standard Technology standards. Sample mixtures in small bottle containers for
non-reactive gases such as CCl, will be included in the trailer to check
calibrations.

5.0 Conclusions

The overall purpose of this test will be to determine the performance of the
technology in removing CCl, from a waste air stream provided at the Hanford
Site. The first- and second-phase demonstration objectives are listed below.

The first-phase objectives are to demonstrate the system in a field
environment, the system flexibility, and automated control. The second-phase
objectives are to demonstrate efficient use of the e-beam in an upgraded
reaction chamber with larger capacity. Removal efficiency in the second phase
will be compared with predicted values.

The impact to air quality from this test will be minimal. This is a short
term test and will not create significant emissions. The maximum potential to
emit is 1.7 1bs/yr CCl, assuming an effluent air stream of 10 PPM and a flow
rate of 20 CFM. The duration of this test is planned to be two weeks.
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WASTE CONTROL PLAN Page I

"Tynable Hybrid Plasma Integrated Demonstratjon", assaciated with the

Work Scope Description

voc=Arid ID and the CCL4 ERA,

List Constitutents of Concern . _Volatile _organic compounds, chlorinated compounds (ie., CCLy)

Site Description 200-7ZP-2 Operable Unit, 200 West Area, Hanford Site. Richland., WA

. K. L..Dunks q(w&(/ W /Z/ZO/?I4. N/A

Reference  BHI-00029 Rev 01 Date Approved __December 1994
Safety Class impact Level

Preparer] S.A. Driggers Date

Project/RI Coordinator PrinuSign Name NA QS

Field Team Leader/ J. Gale 1DW Coordinator G, G, Honkias

Cognizant Engineer X' Thika N

Planned Drilling Start and Finish Dates: From 11/94 To: 2/95

Waste Storage Facility 10 Number(s) N/A

Field Screening Methods

Method Frequency Relerence Detection Range Analyst

pH pericdic Tunable Hybrid Plasma  1-14 Field Team leader
Operator's Manual

Chlorinated Compounds continuous 4 1-1000ppm = Field Team Leader..

Laboratory Methods {constituents of concern)

Frequency Reference Detection Limits Contract Lab

Method

Radiocnueclides Priocr-to-2di sal LA-S48-1 TBD 222-8
(Total Activity) R LA-SU%T%%

Halogenated Comoounds " SW-846(8010) TBRD TBD

Volatile Organic Compounds " SW-846(8240) TBD TED

[
APPROVALS (PrintUSign Name and Date) /Z/
LY L 12/
G.G. Hopkins ?,f/

oW Coor?ﬁaxoc

N/A

Safety Function lif required)

Qualty Assurance (if required)

Field Teyn LeaﬁlCognizanl Engineer

A-6000-903 104/82)
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WASTE CONTROL PLAN

Orill Site Coordinate Location Z—1 A Vapor Extraction System (N38750, W76680)

Waste Container Storage Areals) Coordinate Locationis) _200-7P-2 Centralized Waste container Storaae Area

(N38750. W76680)

Requirements for Soil Pile Sampling (if any)

Nonregulated Material Disposal Locationts) __Hanford Site Central Landfill

SKETCH OF WORK SITE

See Figures 1 and 2.

APPROVALWQ me and Date)

D. Faulk )\
. ZQthi— e ————————

u DOEARL Um (g Projec: Manager

e
A-(.000-903R 104/92)



7313339, 2066

#9/Page 8 of 11
ATTACHMENT 1

TUNABLE HYBRID PLASMA INTEGRATED DEMONSTRATION
WASTE CONTROL PLAN

WASTE MANAGEMENT:

This plan addresses the wastes generated as a result of the Tunable Hybrid Plasma Reactor (THPR)
Integrated Demonstration. This activity is associated with the Volatile Organic Compounds-Arid
Integrated Demonstrations (VOC-Arid ID). The THPR process is receiving its vapor feed stream
from the 200-Z-1A Tile Field Vapor Extraction System associated with the 200 West Area Carbon
Tetrachloride Expedited Response Action (ERA).

Waste generated as a result of this activity will be managed per Environmental Investigations
Instruction (EII) 4.3, "Control of CERCLA and Other Past Practice Investigation Derived Wastes",
and will adhere to the packaging directives detailed in WHC-EP-0063, "Hanford Site Solid Waste
Acceptance Criteria". Waste generated by this activity will include:

e  Spent NaHCO, scrubber solution that should be transformed to a salt (NaCl and potentially
hypochlorite, OCI’) brine solution during processing. Added to the stripper solution will be
any water collected from the dryer.

e  Miscellaneous trash (non-regulated), including any decontaminated PPE, equipment, etc., used
during sampling, waste handling, or decontamination.

¢ Solid F-Listed waste, such as wipe rags that may be used in waste handling.

Encounter with radiological components is not expected during this demonstration. However waste
will be radiologically released prior to final disposal. The vapors being used as feed stock for this
demonstration have been identified as "listed" waste due to the presence of carbon tetrachloride.
Therefore, the spent scrubber solution and the zeolite dryer material (if it will not be reused) will be
at a minimum designated as "listed" hazardous waste. However, it should be noted that laboratory
analyses of the brine solution have shown less than 1 ppm CCl4. Waste generated as a result of this
demonstration will be scheduled for near future disposal at the appropriate facility as opposed to
extended storage at the operable unit-specific Centralized Waste Container Storage Area until a final
Record of Decision (ROD) is issued.

It is estimated that one to two 55-gallon drums of the salt brine will be produced. The aqueous
F-Listed waste will be disposed of using current technologies, e.g., incineration. WHC maintains

contracts with offsite vendors who handle the disposal of these wastes.

Miscellaneous trash will be handled with the miscellaneous trash generated from the 200-ZP-2 vapor
extraction systems.

Solid F-listed waste will be transferred to accumulation barrels which are maintained in the 200-ZP-2
Central Waste Container Storage Area for the vapor extraction systems.
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DECONTAMINATION: ge of 11

After the field demonstration, the THPR system will be returned to MIT to upgrade the system prior
to the second-phase demonstration. MIT is the owner of the THPR and is responsible for performing
the decontamination of the system to meet MIT requirements for transport of the unit back to MIT
and for further use of the unit as part of the second-phase field demonstration. After
decontamination, MIT personnel will certify that the THPR system is decontaminated and will assume
full responsibility for the equipment.

The salt brine will be removed from the scrubber and sampled for waste designation purposes.
MIT will certify the THPR system is decontaminated and assumes full responsibility for the
equipment.

RESPONSIBILITIES:

The following defines responsibilities for waste management and decontamination.

ERC Personnel:

e Package the brine solution according to EII 4.3.

*  Collect samples of the brine solution and ship to MIT contract laboratory.

e  Store drums at the operable unit Central Waste Container Storage Area prior to shipment to
616 Building.

e  Arrange for designation after sample analyses are received.

e  Arrange for drums to be shipped to 616 Building for storage.

MIT Personnel:

Assist in packaging and sample collection.

Arrange sample analysis with their contract laboratory and provide the analysis funding.
Perform decontamination of system.

Certify system is decontaminated.

Assume full responsibility for the equipment and will transport the equipment back to MIT.

WHC/KEH Personnel:

e  Designate the waste based upon laboratory analyses.
e  Ship drums to 616 Building.

e  Store drums until final disposal.

e Arrange for final disposal.
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216-Z-1A Trench With Field Site Detail.
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The Hanford Site Showing 200 West Area and the
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Figure 2.
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. Blow-up of 216-Z-1A Trench Site.
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Attachhment #10 Page 1 of 2

Unit Manager’s Meeting: 200-ZP-1 Operable Unit
January 19, 1995

NEW ACTION ITEMS (INITIATED November 17, 1994):

2ZP1.1 Opened 11/17/94.

PILOT SCALE TREATABILITY TEST

e Status - Extracted 490,880 gallons
Treated 476,090 gallons
Injected 475,299 gallons

TECHNOLOGY DEMONSTRATION - BIOREMEDIATION

e Status - Chris Kramer and Kim Koegler

FORECASTED AND OTHER ACTIVITIES

e Treatability Test Report

Preparation of the treatability test report has begun.

e |RM Implementation

Preliminary drilling activities have commenced. Awaiting
EPA and Ecology comments on the description of work (DOW)
(BHI-00155) and the DNAPL report (BHI-00152).

e Technology Demonstrations - In-Well Vapor Stripping and Iron Filings

In well vapor stripping - One well completed to 235ft. However technology
demonstration will now be conducted at Edwards AFB.

Iron filings - Schedule to begin June 1, 1995.
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Action Item Status List

Unit Manager’s Meeting: 200-ZP-1 Operable Unit
January 19, 1995

ITEM NO. ACTION STATUS

2ZP1.1 Provide to EPA (Paul Beaver) data on the Iron Filing
Pilot Scale treatability test performed by Waterloo.
Action: Donna Wanek.




Distribution

Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
January 19, 1995

Donna Wanek . . ... .. ... ... ... e DOE-RL, PRD (H4-83)
Jennifer Young . . .. ... ... ... DOE-RL, PRD (H4-83)
Mary Harmon . . . .. .. .. .. e DOE-HQ (EM-442)
Richard Person . .. ... ... .. e e DOE-HQ (EM-442)
PaulBeaver . . . ... ..... ... .. ... ... .. .... 200 Aggregate Area Manager, EPA (B5-01)
Dennis Faulk . . .. .. ... e e e e EPA (B5-01)
Dave Einan . . . . .. ... e e e e EPA (B5-01)
Bill Lum . . ... . e USGS, Support to EPA
Jim Pankanin . . . .. ... ... e PRC, Support to EPA
Dib Goswami . . . .. ... . e e WDOE (Kennewick)
Larry Goldstein . . . ... ... .. .. e WDOE (Lacey)
Lynn Albin . . . ... ... ... e Washington Dept. of Health
Joe Zoghbi (Please route t0:) . . . . . .. ... .t i e e BHI (H6-07)

M. Galgoul . . ... . e BHI (H6-01)
George Henckel . ... .. .. . . . . . e BHI (H6-07)
Curt Wittreich . . . . . . .. e BHI (H6-02)
DAV D . . . . e e e e e e e e e ek ke e e e e e e e ek e e e e e e BHI (H6-01)
Jhivaun Freeman-Pollard ... ... ... ... .. .. . . .. . . e BHI (H6-04)
DanParkery. . . ... .0 ... 00 ... 0. s R s, DL BHI (H6-02)
Sean Driggers . . .. ... i e e e e e BHI (H6-01)
Ken Porter . . . .. .. e e e BHI (H6-01)
Diana Sickle . . . . . ... e BHI (H4-79)
Kay Kimmel . . ... ... e MAC (B1-42)
Alvina Goforth . . . . . ... e BHI (H6-08)
RETScottSHAJner . . . . 4. . ke c AL g e B o e Sl il e s e e e e e e BHI (H4-79)
AndreadBopkins . . .. . b, . e omae T L L DS S B Sy s L L L L LA BHI (H4-79)
TomiPagel(Please route'to:) ..'. . {0 oo T P50 nie e cremstel s . apad el o PNL (K1-31)

Cheryl Thornhill . . . .. PNL (K1-19) Bill Stillwell . ...... PNL (K1-30)

Mark Hanson . . . .. .. PNL (K1-51) Ben Johnson .. ..... PNL (K1-78)

Steve Slate . ....... PNL (K1-19)

Original Sent To: ADMINISTRATIVE RECORD: 200 AAMS Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) GSSC - Mactec/Dames & Moore (B1-42) of deletions or additions
to the distribution list. Last updated 01/15/95.



